EXTENSION OF TIME-CERTIFICATE

Name of Work: Improvements to Road and Drains From Rail way level Crossing to jakkur tank in ward No 05 in Chokanahalli Village Limits

Job No: 005-14-000045

Work Order No: 377/21-02-2014

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike